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Contractor

Address e
Equipment -~ UNCLASIYPIRD
Commodity/Service BRI-2] Classification Contrast - SECRET

No. of Prototypes One Contract Completion Date Japvary 1960

The Contractor is on schedule. X Yes No

;The Contractor will remain within his allocated funds. X Yes No
~

Yes X No
All phases of the technical progress are satisfactory. x Yes No

An\extension of time will be necessary.
7

The overall performance of this contractor is: /37 Satisfactory
/ 7 Subject to Improvement
/ / Unsatisfactory

NOTE: 1If unsatisfactory or subject to improvement » indicate reasons under
comments.

Comments

Recommended Action Continue monitoring of this projest,

Date of Visit to Contractor's Plant 19 June 1959
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